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ESTIMATE RUN 07/31/2006

ESTIMATE SUMMARY 12:58:40

CONTID: C15217         ESTIMATE NO: 0003 PROG 2005

PCN: 15217-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Bridge Rehab-Whiskey Creek PERCENT TIME:

PROJECT NO: BR 012A-041                   

Bridge Rehab-Whiskey Creek

NAME OF ROAD: 12

PROJECT COUNTIES: LAS ANIMAS

CONTRACTOR:

TLM CONSTRUCTORS, INC. PAY PERIOD ENDING 07/28/2006 DATE TIME STARTED 04/05/2006

P.O. BOX 505 DATE LET 03/16/2006 DATE WORK BEGAN

 DATE AWARDED 03/22/2006 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 04/03/2006 DATE ACCEPTED

SWINK CO 81077     719-384-5956 DATE NOTICE TO PROCEED 04/05/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 724,460.29 PARTICIPATING $ $ 129,359.62

AWARD PROJECT AMT: 596,446.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,616.17

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

76.25

TIME ALLOW:

ORIG TIME ALLOW:

80 WORK DAYS

WORK DAYS80

57.27%

309,579.61

129,359.62

129,359.62

127,743.45

$

$

$

$

414,880.68

0.00

414,880.68

22,889.95

437,770.63

-5,411.41

0.00

432,359.22

0.00

AMOUNT DUE 432,359.22 127,743.45

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 127,743.45

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

61.0
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PCN: 15217-BID    ESTIMATE RUN 07/31/2006

PROJECT: BR 012A-041                   ESTIMATE NO: 0003 12:58:40

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000 0.000

L S 0.000 0.00

3,000.00000 0.000 0.00

201-00000  
 

0010 *REMOVAL OF DELINEATOR 4.000 2.000

EACH 2.000 36.00

18.00000 4.000 72.00

202-00090  
 

0015 *REMOVAL OF ASPHALT MAT (PLANING) 824.000 398.000

SY  0.000 0.00

15.00000 398.000 5,970.00

202-00240  
 

0020 *REMOVAL OF GROUND SIGN 2.000 0.000

EACH 0.000 0.00

90.00000 0.000 0.00

202-00810  
 

0025 *REMOVAL OF GUARDRAIL TYPE 3 233.000 117.000

LF  116.000 348.00

3.00000 233.000 699.00

202-01130  
 

0030 *REMOVAL OF END ANCHORAGE 4.000 2.000

EACH 2.000 370.00

185.00000 4.000 740.00

202-01300  
 

0035 COMBINATION LOADER 20.000 4.000

HOUR 3.000 366.00

122.00000 7.000 854.00

203-01594  
 

0040 *EROSION LOG (12 INCH) 200.000 171.000

LF  0.000 0.00

14.00000 171.000 2,394.00

208-00002  
 

0045 *SILT FENCE 1,200.000 783.000

LF  0.000 0.00

2.00000 783.000 1,566.00

208-00020  
 

0050 *CONCRETE WASHOUT STRUCTURE 2.000 2.000

EACH 0.000 0.00

400.00000 2.000 800.00

208-00045  
 

0055 STABILIZED CONSTRUCTION ENTRANCE 3.000 0.000

EACH 0.000 0.00

700.00000 0.000 0.00

208-00070  
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PCN: 15217-BID    ESTIMATE RUN 07/31/2006

PROJECT: BR 012A-041                   ESTIMATE NO: 0003 12:58:40

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 EROSION CONTROL SUPERVISOR 1.000 0.400

L S 0.200 500.00

2,500.00000 0.600 1,500.00

208-00200  
 

0065 *SEEDING (NATIVE) 0.500 0.000

ACRE 0.000 0.00

1,500.00000 0.000 0.00

212-00006  
 

0070 *SOIL CONDITIONING 0.500 0.000

ACRE 0.000 0.00

2,200.00000 0.000 0.00

212-00032  
 

0075 *SOIL RETENTION BLANKET (STRAW/COCONUT) 2,500.000 0.000

SY  0.000 0.00

3.00000 0.000 0.00

216-00041  
 

0080 HOT MIX ASPHALT (PATCHING) (ASPHALT) 75.000 0.000

TON 0.000 0.00

180.00000 0.000 0.00

403-00720  
 

0085 HOT MIX ASPHALT (GRADING S) (75) (PG 58-28) 358.000 0.000

TON 78.610 8,804.32

112.00000 78.610 8,804.32

403-33721  
 

0090 EMULSIFIED ASPHALT (SLOW-SETTING) 250.000 0.000

GAL 19.900 79.60

4.00000 19.900 79.60

411-10255  
 

0095 12 INCH CORRUGATED STEEL PIPE 16.000 0.000

LF  0.000 0.00

30.00000 0.000 0.00

603-10120  
 

0100 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 253.000 100.000

LF  0.000 0.00

18.00000 100.000 1,800.00

606-00301  
 

0105 *TRANSITION TYPE 3G 2.000 1.000

EACH 1.000 1,150.00

1,150.00000 2.000 2,300.00

606-01370  
 

0110 *TRANSITION TYPE 3H 2.000 1.000

EACH -1.000 -1,000.00

1,000.00000 0.000 0.00

606-01380  
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PCN: 15217-BID    ESTIMATE RUN 07/31/2006

PROJECT: BR 012A-041                   ESTIMATE NO: 0003 12:58:40

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *END ANCHORAGE (NONFLARED) 4.000 2.000

EACH 0.000 0.00

2,100.00000 2.000 4,200.00

606-02003  
 

0120 CURB TYPE 6 (SECTION M) 30.000 0.000

LF  0.000 0.00

20.00000 0.000 0.00

609-60011  
 

0125 *DELINEATOR (TYPE I) 6.000 0.000

EACH 0.000 0.00

27.00000 0.000 0.00

612-00001  
 

0130 *DELINEATOR (TYPE III) 2.000 0.000

EACH 0.000 0.00

28.00000 0.000 0.00

612-00003  
 

0135 *SIGN PANEL (CLASS I) 19.000 0.000

SF  0.000 0.00

15.00000 0.000 0.00

614-00011  
 

0140 *STEEL SIGN POST (U-2) 18.000 0.000

LF  0.000 0.00

34.00000 0.000 0.00

614-00200  
 

0145 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST & SOCKET) 26.000 0.000

LF  0.000 0.00

61.00000 0.000 0.00

614-01502  
 

0150 EMBANKMENT PROTECTOR TYPE 3 1.000 0.000

EACH 0.000 0.00

800.00000 0.000 0.00

615-00030  
 

0155 *CONSTRUCTION SURVEYING 1.000 0.500

L S 0.200 1,800.00

9,000.00000 0.700 6,300.00

625-00000  
 

0160 *MOBILIZATION 1.000 0.591

L S 0.393 21,615.00

55,000.00000 0.984 54,120.00

626-00000  
 

0165 *EPOXY PAVEMENT MARKING 6.000 0.000

GAL 0.000 0.00

500.00000 0.000 0.00

627-00005  
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PCN: 15217-BID    ESTIMATE RUN 07/31/2006

PROJECT: BR 012A-041                   ESTIMATE NO: 0003 12:58:40

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *FLAGGING 238.250 109.500

HOUR 128.750 3,476.25

27.00000 238.250 6,432.75

630-00000  
 

0175 *TRAFFIC CONTROL INSPECTION 31.000 19.000

DAY 12.000 1,836.00

153.00000 31.000 4,743.00

630-00007  
 

0180 *TRAFFIC CONTROL MANAGEMENT 80.000 42.000

DAY 16.000 7,840.00

490.00000 58.000 28,420.00

630-00012  
 

0185 *FLASHING BEACON (SOLAR) 8.000 4.000

EACH 0.000 0.00

340.00000 4.000 1,360.00

630-80002  
 

0190 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 124.000 25.500

EACH 36.500 1,788.50

49.00000 62.000 3,038.00

630-80341  
 

0195 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 56.000 28.000

EACH 0.000 0.00

67.00000 28.000 1,876.00

630-80363  
 

0200 CONCRETE BARRIER (TEMPORARY) 540.000 270.000

LF  0.000 0.00

33.00000 270.000 8,910.00

630-80370  
 

0205 *TRAFFIC CONE 110.000 55.000

EACH 0.000 0.00

9.00000 55.000 495.00

630-80380  
 

0210 *TRAFFIC SIGNAL (TEMPORARY) 2.000 2.000

EACH 0.000 0.00

28,500.00000 2.000 57,000.00

630-86810  
 

0215 F/A MINOR CONTRACT REVISIONS 15,835.510 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0220 F/A ASPHALT PAVEMENT INCENTIVE 131.840 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
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PCN: 15217-BID    ESTIMATE RUN 07/31/2006

PROJECT: BR 012A-041                   ESTIMATE NO: 0003 12:58:40

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 F/A FUEL COST ADJUSTMENT 60,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0230 F/A ROADWAY SMOOTHNESS INCENTIVE 500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70018  
 

0235 F/A OJT COLORADO TRAINING PROGRAM 200.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0240 F/A ESB PROGRAM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0245 F/A EROSION CONTROL 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $49,009.67 204,473.67CURRENT AMT 405,273.10 $$

CAT NO0300 STRUCTURE  P-16-B 

0250 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.500 0.500

EACH 0.500 9,450.00

18,900.00000 1.000 18,900.00

202-00500  
 

0255 STRUCTURE EXCAVATION 50.000 25.000

CY  25.000 725.00

29.00000 50.000 1,450.00

206-00000  
 

0260 STRUCTURE BACKFILL (CLASS 1) 50.000 24.000

CY  5.000 350.00

70.00000 29.000 2,030.00

206-00100  
 

0265 HOT MIX ASPHALT (GRADING S) (75) (PG 58-28) 33.000 0.000

TON 8.000 896.00

112.00000 8.000 896.00

403-33721  
 

0270 STONE LANDSCAPE WALL 50.000 0.000

SF  0.000 0.00

110.00000 0.000 0.00

504-08050  
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PCN: 15217-BID    ESTIMATE RUN 07/31/2006

PROJECT: BR 012A-041                   ESTIMATE NO: 0003 12:58:40

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE  P-16-B 

0275 WATERPROOFING (MEMBRANE) 147.000 0.000

SY  73.500 1,764.00

24.00000 73.500 1,764.00

515-00120  
 

0280 CONCRETE CLASS D (BRIDGE) 31.000 16.500

CY  0.000 0.00

875.00000 16.500 14,437.50

601-03040  
 

0285 REINFORCING STEEL (EPOXY COATED) 3,100.000 2,153.338

LB  0.000 0.00

2.00000 2,153.338 4,306.68

602-00020  
 

0290 BRIDGE RAIL TYPE 7 (SPECIAL) 115.000 57.500

LF  0.000 0.00

210.00000 57.500 12,075.00

606-10705  
 

0295 PRESTRESSED CONCRETE SLAB (DEPTH GREATER THAN 13 
INCHES) 

1,250.000 602.000

SF  0.000 0.00

62.00000 602.000 37,324.00

618-06036  
 

0295 MATERIAL ALLOWANCE GIRDER 648.000

SF  0.000 0.00

35.32400 648.000 22,889.95

CAT 0300 $13,185.00 116,073.13CURRENT AMT 180,999.00 $$

CAT NO0301 STRUCTURE  P-17-H 

0300 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.500 0.500

EACH 0.500 9,450.00

18,900.00000 1.000 18,900.00

202-00500  
 

0305 STRUCTURE EXCAVATION 95.000 48.000

CY  47.000 1,363.00

29.00000 95.000 2,755.00

206-00000  
 

0310 STRUCTURE BACKFILL (CLASS 1) 76.000 0.000

CY  71.500 5,005.00

70.00000 71.500 5,005.00

206-00100  
 

0315 HOT MIX ASPHALT (GRADING S) (75) (PG 58-28) 70.000 0.000

TON 36.970 4,140.64

112.00000 36.970 4,140.64

403-33721  
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PCN: 15217-BID    ESTIMATE RUN 07/31/2006

PROJECT: BR 012A-041                   ESTIMATE NO: 0003 12:58:40

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE  P-17-H 

0320 CONCRETE CLASS D (BRIDGE) 51.000 24.000

CY  27.000 23,625.00

875.00000 51.000 44,625.00

601-03040  
 

0325 REINFORCING STEEL (EPOXY COATED) 8,309.095 4,458.438

LB  3,850.657 7,701.31

2.00000 8,309.095 16,618.19

602-00020  
 

0330 *TRANSITION TYPE 3G 4.000 0.000

EACH 4.000 4,600.00

1,150.00000 4.000 4,600.00

606-01370  
 

0335 *BRIDGE RAIL TYPE 10H 94.000 0.000

LF  94.000 11,280.00

120.00000 94.000 11,280.00

606-11020  
 

CAT 0301 $67,164.95 107,923.83CURRENT AMT 121,388.19 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0340 FIELD LABORATORY (CLASS 2) 1.000 0.500

EACH 0.000 0.00

15,000.00000 0.500 7,500.00

620-00012  
 

0345 SANITARY FACILITY 3.000 3.000

EACH 0.000 0.00

600.00000 3.000 1,800.00

620-00020  
 

CAT 0400 $0.00 9,300.00CURRENT AMT 16,800.00 $$

PROJECT TOTAL 129,359.62 $ 437,770.63CURRENT AMT 724,460.29 $$


